Appendix Two

Conservation and Design Team Project Timeline - July 2017

2018/19 2020/21

Q1 | Q2 | a3 Q1 Q2 |Q3 | Q4

Unlikely to be many
changes — updates
where new
development has
taken place

Will be a few
changes —
demolitions and
additions.

Will be completed by
Dec 2017 — survey
work by Mid July.
This is a significant
piece of work
involving resources
from other sections.
Public meeting will
be required in each
CA.

Reviewed July 2014
and updated 2016 .
Annual work
programme — liaise
with facilities —
external contractors
This is working well
so unlikely to be
many changes.
Updated Document
Adopted 2013
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Document Dfates 2017/18 2018/19 2019/20 2020/21 2021/22 Comments
o
Review Adopti
e |Q |Q2 (@3 [Q4 |a1 [Q2 (a3 |4 Q1 [@2 (@3 Q4 |1 [Q2 |3 |Q4 |Q1 (@2 Q3 [Q4
review
Civic Core CA 2009 Updated Document
Appraisal and Adopted December
2015 2015
High Street CA 2007 Updated Document
Appraisal and adopted 2013
2013
St Mary’s CA 2009 Updated Document
Appraisal and Adopted December
2015 2015
Civic Core CA 2009 Updated Document
Appraisal and Adopted December
2015 2015
Nascot CA 2010 Updated Document
Appraisal and Adopted December
2015 2015
Estcourt CA 2010 Updated Document
Appraisal and Adopted December
2015 2015
The Square CA 2011 Signed off Jan 2017;
Appraisal and next review2022/23
2017
Macdonnell 2012 Work to start
Gardens CA August 2017
Appraisal
Grove Mill CA 2012 signed off Jan 2017
Appraisal and next review 2022/23
2017
Oxhey Village CA 2014
Appraisal
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2020/21
Q1 |Q2 | a3

2018/19 Comments

Q1 | | a3

Discussion with Revs
and Bens Team in Q2
regarding how this
may be taken
forward.

Review whether this
is wanted by
residents and what
the cost would be as
part of Conservation
Management Plan
Review.

Will need to involve
Andy Smith’s team.

We are working with
the DM team to
develop this
information and
consider how the we
can work more
efficiently
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2017/18 2018/19 2019/20 2020/21 2021/22 Comments
Q1 Q3 |4 JQ1 Q2 @3 (Q4 |Q1 Q2 Q3 Q4 JQ1 |[@2 Q3 |Q4 JQ1 Q2 Q3 |Q4

Training session on
6t July where this
will be discussed.
Then Schedule
updated — could
make the vent an
annual one?

This will be looked at
once we have done
some work with the
DM team regarding
information which
can be sensibly put
onto the website.
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2017/18 2018/19 2019/20 2020/21 2021/22 Comments
Q1 |Q2 03 |4 |Q1 Q2 Q3 Q4 JQ1 @2 Q3 |Q4 |JQ1 (Q2 |Q3 |Q4

This should be
discussed with DM
team and then a
view taken on the
need to do this and
when it can be done.
Discussion can take
place this quarter (2)

Discussion with
DM team required ;
schedule this for
quarter 2

Ongoing work over
the five year

period. See above
section of the table
for the programme.
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Scrutiny Review 2017/18 2018/19 2019/20 2020/21 2021/22 Comments
Projects Ql Q2 (@3 |4 |Q1 (@2 |[@3 |Q@4 |Q1 |[Q2 (@3 (@4 |Q1 Q2 |[Q3 |[Q4 |Q1 (@2 Q3 | Q4

9: Ongoing work;
Ensure that Watford review of how we

Borough Council’s
development management
officers continue to consult
with the conservation and
policy team when
considering applications
adjacent to conservation
areas, in order to minimise
the impact of new
developments on
properties within those
areas.

can do this more
efficiently —
shading indicates
timeframe for
reviewing how we
work.

10:

Continue to assign
conservation area
management responsibility
to a designated officer and
commit to providing
adequate council resources
to continue the excellent
work that has been done to
manage Watford’s
conservation areas and
protect the character of
Watford’s built
environment and street
scene, particularly within
designated conservation
areas.

Ongoing
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2017/18 2018/19 2019/20 2020/21 2021/22 Comments
Q1 Q3 |Q4 JQ1 Q2 @3 (Q4 |Q1 Q2 Q3 Q4 JQ1 |[@2 Q3 |Q4 |Q1 Q2 |[Q3 |Q4

First Training
session 61 July
postponed due to
insufficient
members signing
up to attend and
second one took
place on 10t July.
Further discussion
required regarding
making this part of
the compulsory
member training
for DM.




