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Executive Summary 
The Housing Delivery Test was introduced by the UK Government in 2018 to determine which local 

authorities have been able to meet their housing requirement and which have not, based on a period 

of three previous financial years.  

Where housing requirements have not been met, the Local Authority must take steps to increase 

housing delivery:  

 Where less than 95% of housing requirements have been met, an Action Plan is required. 

 Where less than 85% has been met a 20% buffer is applied when calculating the 5 year housing 

supply.  

 When less than 7hanks5% has been delivered the presumption of sustainable development 

applies.  

Watford Borough Council achieved 48% of its housing delivery target during the most recent Housing 

Delivery Test period which means all of the above steps apply. This is the first Housing Action Plan 

completed by Watford Borough Council.  

The Council has conducted research internally to create a root cause analysis, and undertaken 

engagement with the development industry to determine what the main barriers are to housing 

delivery and how best to overcome these to try and increase housing delivery in future years. 

This evidence gathering has determined that some of the largest barriers to delivery are, to a large 

extent, outside of the Councils control, such as a lack of sites available, physical and natural constraints 

and high land value costs. There are other aspects however which could be impacted by Council action 

and further engagement with stakeholders. One of the issues identified is the high number of extant 

permissions in the borough, many of which have permission expiring in the next financial year.  

This action plan highlights these barriers to delivery and considers how the council could facilitate 

increased housing delivery in the borough. The following chart lists the main actions identified. 

Main Actions 
1. Ensure planning applications and permissions continue to be determined in a timely manner 

2. Maintain a high standard of performance from Development Management 

3. Proceed with adoption and further promotion of the new Local Plan 

4. Continue to work to complete housing projects across the borough 

5. Work with developers to create the conditions to enable them to build out allocated sites 

6. Create frameworks and master plans to promote areas of development 

7. Keep an up to date Infrastructure Delivery Plan 

8. Maintain and update the Brownfield Land Register 

9. Require appropriate levels of affordable housing are included in overall development 

10. Be supportive and proactive about build to rent schemes 

11. Increase use of council land for housing delivery 

It should be noted that the Council are actively working on these actions. 
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1.0 Introduction 
 

Housing delivery is a highly important issue for national and local government due to the ongoing 

housing crisis. In 2017, a national target of 300,000 new homes a year was introduced alongside a 

‘standard method’ for calculating housing requirements. This formulaic approach to calculating 

housing need, which takes into account affordability and historic levels of under-delivery, raised 

Watford’s annual housing requirement from 260 to 798 homes per annum.1  

To ensure the delivery of this increased number of homes, the Housing Delivery Test (HDT) was 

introduced through the revised National Planning Policy Framework (NPPF) in 2018. The test is an 

annual measurement of housing delivery in each local authority area, taking into account delivery over 

the preceding three years. Should delivery rates as a proportion of local housing requirements fall 

below certain percentages, the test requires specific actions to be taken.  

Table 1: Actions required based on housing delivery 

Percentage of housing 
requirement delivered 

Action required 

Less than 95% 
 

An action plan must be produced within six months 

Less than 85% A 20% buffer must be added to the five year land supply 

Less than 75% 

The ultimate sanction of the ‘presumption in favour of 
sustainable development’ applies. This introduces a test, which 
has become known in legal cases as the ‘tilted balance’ in 
favour of granting permission for housing development. 
 
This means that local development plan policies carry less 
weight and increased emphasis should be placed on the NPPF 
in decision making. 

 

Delivering below 95% of the housing requirement means that an action plan must be produced to 

assess the causes of under-delivery and to identify appropriate measures and interventions that could 

increase future housing supply.  

1.1 Housing Delivery Test 2020 Results for Watford 
 

The latest Housing Delivery Test results were published in January 2021 by MHCLG and take account 

of the financial years 2017/18 to 2019/20. The results for Watford are shown below in Tables 1.2 and 

1.3. 

 

 

 

 

                                                           
1 The Local Housing Needs Assessment (2020) found no justification to deviate from the standard method for 
calculating housing need. The Housing and Economic Land Availability Assessment (2021) found sufficient sites 
to meet this target inclusive of a windfall allowance. 

https://www.gov.uk/government/publications/housing-delivery-test-2020-measurement
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Table 2: Watford Housing Delivery Test results 2020  

 

These results demonstrate that Watford has delivered 48% of its housing need within this time period, 

which means that the Presumption in Favour of Development applies; as does the requirement to 

produce an action plan.  

The significant shortfall in delivery in 2018/9 and 2019/20 coincides with increased housing targets 

being imposed by Government.  

1.2 Action plan methodology 
 

There is no set methodology for producing an action plan; Watford Borough Council have used 

engagement with stakeholders and qualitative and quantitative analysis to create this document.  

Planning Practice Guidance (Housing supply and delivery) sets out broadly what authorities could 

review and what actions they could consider as part of the action plan. The Planning Advisory 

Service (PAS) has also produced tools and guidance to assist authorities. The council has reviewed 

this guidance and taken a proportionate approach to understanding issues of housing delivery in the 

borough. 

Early engagement 
 

In order to determine the issues associated with meeting housing delivery targets, it was important 

that the Council not only engaged internally, but also externally to other organisations, including 

those responsible for submitting applications and for the building out of approved developments. 

The Council created an anonymous survey which was sent to developers currently with sites or those 

who have dealt with sites previously in the area as well as other potential stakeholders and 

interested parties. From this survey there were 53 respondents. 

In addition to this, the HDT AP was discussed at a Developers Forum, where a shorter survey was 

provided producing 23 responses.  

Through this stakeholder engagement, the Council have gathered a clearer picture of what the 

perceived issues are in the wider context and how to better work with developers and organisations 

to achieve a higher build out rate of housing.  

Analysis 
 

In investigating the relationship between permissions being granted and the delivery of schemes 

there is an evident gap between the number of extant permissions granted and the number of 

completions. This is analysed in this Action Plan for trends and commonalities to consider why some 

Number of homes 
required 

 

Total 
number 

of 
homes 

required 

Number of homes 
delivered 

Total 
number 

of homes 
delivered 

Housing 
Delivery Test: 

2020 
measurement 

Housing 
Delivery Test: 

2020 
consequence 

2017-
18 

2018-
19 

2019-
20 

2017-
18 

2018-
19 

2019-
20 

313 798 726 1837 312 298 264 874 48% Presumption 
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permissions may not be being built out. In investigating the gap between permissions and delivery, 

the project methodology will seek to follow the good practice guidance issued by the Planning 

Advisory Service (PAS). All measures analysed and proposed as potential solutions through this 

action plan are proportionate to the issue identified and are seen as having some level of potential 

as ways of increase housing delivery. 

1.3 Context and Demographics 
 

Producing an action plan should not just be creating a list of actions; it represents an opportunity for 

the local authority to analyse the local housing market and set out in context; any planning, geographic 

or market factors that could be influencing housing delivery. This contextual analysis has informed the 

identification of the issues, challenges and the actions in this action plan.  

 

Policy context 
 

National Policy 

 

Paragraph 76 of the NPPF (2021) states that to maintain the supply of housing, local planning 

authorities should monitor progress in building out sites that have planning permission. Where the 

Housing Delivery Test (HDT) indicates that delivery has fallen below 95% of the local planning 

authority’s housing requirement over the previous three years, the authority should prepare an Action 

Plan. The Action Plan’s role, in line with National Planning Practice Guidance (NPPG), is to assess the 

causes of under-delivery and identify actions that could increase delivery in future years. NPPG states 

that Action Plans should identify reasons for under-delivery, explore ways to reduce the risk of further 

under-delivery and set out measures to improve levels of delivery. 

The HDT applies to all local planning authorities in plan-making areas. The test is published each year 

and provides a measure based on the preceding three financial years. From the day following 

publication of the Housing Delivery Test measurement, where delivery of housing has fallen below the 

housing requirement, the consequences listed above in table 1.1 will apply. 

The methodology used to produce the HDT results is set out in the Housing Delivery Rule Book. In 

simplified terms, it is a percentage measurement of the net homes delivered against the number of 

homes required over a three year period 

This Action Plan is therefore a statutory requirement of national policy in an authority, like Watford, 

which has failed to meet its housing requirement over the past three years. 

Watford Core Strategy (2006-2031) 

 

The current Core Strategy was adopted in 2013 and remains in place as the most current adopted local 

plan document. This plan sets a housing target of 6,500 additional dwellings, an average of 260 

dwellings per annum over the plan period. It did not allocate sites to meet the above housing target; 

relying instead on a separate site allocations document.  

Policies in this plan that are relevant to housing delivery are: 

- Policy HS1: Housing Supply and Residential Site Selection- Sets out the housing target of 6,500 

new dwellings to delivered between 2006 and 2031 (260 dwellings per year); 

 

https://www.gov.uk/government/publications/housing-delivery-test-measurement-rule-book
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- Policy HS2: Housing Mix- Requires residential developments to provide a mix of housing types, 

sizes and tenures that reflect their location and meet the needs of the community; and 

 

- Policy HS3: Affordable Housing- Requires 35% affordable housing application larger than 10 

dwellings or on sites larger than 0.5 ha. When permission for new housing is granted, the 

affordable component is to consist of social rent (20%), affordable rent (65%) and 

intermediate affordable housing (shared ownership (15%). 

New Watford Local Plan (2018-2036) 

 

The Watford Core Strategy (2006-2031) is to be superseded by the new ‘Watford Local Plan’ which 

was submitted for examination by the Secretary of State in August 2021. The current LDS states that 

adoption of the plan is expected in June 2022, subject to an examination in public in December 2021-

January 2022. 

Although the Housing Delivery Test results look back on delivery over the past three year period, this 

Action Plan looks forward to determine what actions the council could take to increase housing 

delivery. A key part of that is the development and progression of the new Local Plan which seeks to 

meet the standard method housing target for the borough, 14,988 homes over the plan period, based 

on an annual target of 793 dwellings. 

This new local plan will be vital in seeking to better meet identified housing targets across the borough 

providing high quality homes that meet the needs of local communities. The contents of the new Local 

Plan and how it will impact on the delivery of housing is discussed later in this document. 

The Plan2 has already been through three rounds of public consultation and is significantly 

progressed. If and when the Plan is adopted it will set out an overall spatial strategy for growth in 

the borough up to 2036 as well as providing the basis for determining individual planning 

applications. A key consideration during the preparation of the plan has been how best to meet the 

needs for housing given the physical and environmental land constraints identified in the borough, 

and the current under delivery of housing relative to new government targets. 

The plan identifies and recognizes several constraints to growth in the borough, which are outlined 

below. They are similar to those identified elsewhere in this Action Plan: 

- Land Availability- A high proportion of Watford has already been developed. The borough 

comprises of approximately 67% developed land, 22% urban green space and 11% other 

undeveloped land (with constraints).  

- Green Belt: Green Belt comprises approximately 20% of the borough. The Green Belt 

designation is protected through national guidance and can only be re-designated when 

a new Local Plan is prepared.  

- Flood risk: Watford has a small amount of land that is affected by flood risk. Residential 

development cannot take place in flood zone 3b and needs to be mitigated when being 

provided in flood zones 2 and 3a. 

 

 

                                                           
2 Draft Watford Local Plan- b57e7b_3683beaaa4be473d9bf0dbb59703c137.pdf (filesusr.com) 

https://fd198c31-76ed-460c-8b90-4dac3f151e20.filesusr.com/ugd/b57e7b_3683beaaa4be473d9bf0dbb59703c137.pdf
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Geographic Context 

Watford is a local authority borough measuring approximately 8.3 square miles, 20% of which is 

Metropolitan Green belt. It is located in South West Hertfordshire, immediately north of North West 

London. 

97,600 people are estimated to live in the 

borough (ONS, 2019) making it one of the 

most densely populated and built up non-

metropolitan districts in the country. This 

makes the identification and delivery of 

suitable land and sites for new housing, 

employment and infrastructure a considerable 

challenge.  

There are a variety of natural and physical 

constraints to growth such as the areas of 

potential flood risk associated with the rivers 

that run through the borough and the railway 

and road infrastructure that take up 

considerable areas of land and affect the 

ability to move easily between different parts 

of the borough through walking or cycling. 

Watford has delivered 94% of its housing 

growth on brownfield land in the last ten years 

(Source: Watford Authority Monitoring 

Report), reflecting the scarcity of greenfield 

land in the borough. Early in the ongoing Local 

Plan review process it was recognised that this 

trend of brownfield development will likely continue given the constrained nature of the borough, 

the lack of opportunities on greenfield sites, and Green Belt designations.  

Delivering housing requirements within the context of these geographic constraints is a considerable 

challenge that the borough is seeking to solve. This action plan will outline a variety of actions that 

could be used to better meet local housing needs in spite of these constraints. 

Housing Market Context 

This section reviews the latest available data on the local housing market in Watford; this data is useful 

in providing context for the Housing Delivery Test results and in highlighting areas that could inform 

actions the council can take to try and improve housing delivery. 

House Prices 

Figure 2 below shows that over the past five years from Jan 2016 to Jan 2021, average house prices 

in Watford have increased by 13% (Jan 2016- £322,715; Jan 2021- £364,847)3. This is in comparison 

to an increase of 21% across the whole of England (Jan 2016 £220,361; Jan 2021 £266,914). It is 

                                                           
3 https://landregistry.data.gov.uk/app/ukhpi/browse?from=2016-01-
01&location=http%3A%2F%2Flandregistry.data.gov.uk%2Fid%2Fregion%2Fwatford&to=2021-01-01&lang=en 

Figure 1 Map of Watford Borough 

https://landregistry.data.gov.uk/app/ukhpi/browse?from=2016-01-01&location=http%3A%2F%2Flandregistry.data.gov.uk%2Fid%2Fregion%2Fwatford&to=2021-01-01&lang=en
https://landregistry.data.gov.uk/app/ukhpi/browse?from=2016-01-01&location=http%3A%2F%2Flandregistry.data.gov.uk%2Fid%2Fregion%2Fwatford&to=2021-01-01&lang=en
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noticeable that the average house price in Watford remains considerably above the England 

average,  

(37% above average as of January 2021), despite the lower than average growth rate over the past 

five years.  

Within Watford there is a significant variation between the cost of flats (Jan 2016 £245,891; Jan 

2021 £266,990) and detached houses (Jan 2021 £740,981; Jan 2021 £863,937). This highlights how 

the provision of different house types can directly impact on who is able to access them, and whose 

needs are being met. The differentiation between house prices for detached properties in Watford 

compared to the England average is particularly stark. The average cost of a detached property in 

England was £409,152 in January 2021; this is compared to £863,937 in Watford meaning the 

average price for a detached property in Watford is 111% more than the England average. Overall, 

Watford is an area of high house prices relative to the national average and the affordability of 

housing is a key issue for the area. 

Figure 3 Average House prices in England 

Figure 2 Average House prices in Watford 
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Figure 2 Average House price sales in SW Herts 

Figure 4 highlights however that Watford is actually the most ‘affordable’ local authority on average 

compared to the four neighbouring districts in South West Hertfordshire despite being significantly 

above the national average.  

Household Income 

Household income relative to house prices is a key component of affordability and a gap between 

the two can make a difference to the number of new homes being purchased and therefore the 

number being built and how quickly. 

The UK’s average household income is £29,990 (2019-2020), in comparison to Watford where the 

average household income is £35,383 (ONS), 18% higher than the national average4.  

Whilst nationally the average income in Watford is higher than the average, it is not to the same 

extent as it is for house prices. Household income is 18% higher than the national average whilst 

house prices are 37% higher. There is therefore a gap between the price of housing in Watford and 

in the household income of residents relative to their positions nationally.  

In comparing Watford’s household income relative to the neighbouring authorities in SW Herts; St 

Albans, Dacorum and Three Rivers have higher household incomes, (£41,325, £38,600 and £38,018 

respectively) whilst Hertsmere has a lower average household income (£34,531)5. 

                                                           
4https://www.ons.gov.uk/peoplepopulationandcommunity/personalandhouseholdfinances/incomeandwealth/bulletins/h

ouseholddisposableincomeandinequality/financialyear2020 

 
5https://www.ons.gov.uk/peoplepopulationandcommunity/personalandhouseholdfinances/incomeandwealth/bulletins/s

mallareamodelbasedincomeestimates/financialyearending2018  
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https://www.ons.gov.uk/peoplepopulationandcommunity/personalandhouseholdfinances/incomeandwealth/bulletins/householddisposableincomeandinequality/financialyear2020
https://www.ons.gov.uk/peoplepopulationandcommunity/personalandhouseholdfinances/incomeandwealth/bulletins/householddisposableincomeandinequality/financialyear2020
https://www.ons.gov.uk/peoplepopulationandcommunity/personalandhouseholdfinances/incomeandwealth/bulletins/smallareamodelbasedincomeestimates/financialyearending2018
https://www.ons.gov.uk/peoplepopulationandcommunity/personalandhouseholdfinances/incomeandwealth/bulletins/smallareamodelbasedincomeestimates/financialyearending2018
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Despite the relatively high household incomes in Watford, the cost of housing means that the 

affordability of housing is still a major issue which could have considerable impacts on the ability of 

local people to buy homes. It is clear however that relative to neighbouring districts Watford is more 

affordable and as such residents of these neighbouring areas may be attracted to buy houses in the 

borough. 

The affordability of homes is a key factor in determining the results of the Housing Delivery Test each 

year, translating into an affordability ratio that provides an uplift to the government’s standard 

method for identifying housing targets for each local authority. Essentially the less affordable a local 

authority is relative to the national average, the higher their required needs in the HDT. Watford’s 

affordability ratio in the dataset published in 2021 was 13.616. 

Relative to the rest of SW Herts Watford’s affordability ratio is higher than Dacorum (13.58) but lower 

than Hertsmere (14.86), Three Rivers (13.80) or St Albans (16.92). The higher the ratio the less 

affordable a local authority is for its own residents taking into account both house prices and gross 

annual income, and the greater the number of houses required to meet Government targets.  

Household Formation 

As required by the NPPF and local policies a mix of housing types and tenures should be encouraged 

to meet a wide variety of housing needs. Providing the right mix of housing types and sizes can 

directly impact on how sufficiently an area meets its local needs qualitatively as well as 

quantitatively. It is not just about the number of houses; the NPPF makes it clear that it’s also about 

building the right homes in the right places. The local authority will work with a variety of internal 

and external stakeholders to best meet this need through the local plan and other methods, some of 

which are outlined in this action plan. Currently (20197) 62% of households in Watford are owned 

outright or with a mortgage; 21% are privately rented and 17% are socially rented. Both the 

affordability and availability of housing can impact on this mix.  

In thinking about actions to increase the delivery of housing, it is important to remember that simply 

delivering unrestricted new market houses will not necessarily deliver on meeting the needs of all 

residents in the borough. 

Policies, decisions and 

actions the authority take 

should seek to increase 

and encourage the 

delivery of all types and 

tenures of housing.  

Based on the above, the 

delivery of affordable 

housing should be seen as 

a high priority in the 

borough and within this 

Action Plan. Affordable 

housing can be delivered 

through both direct 

delivery by the council 

                                                           
6 House price to workplace-based earnings ratio - Office for National Statistics (ons.gov.uk) 
7 https://www.ons.gov.uk/peoplepopulationandcommunity/housing/datasets/subnationaldwellingstockbytenureestimates 

Owned Outright
29%

Mortgage/Loan
33%

Private Rent
21%

Social Rent
17%

Household Tenures in Watford- 2019

Figure 3 Tenure of housing in Watford (2019) 

https://www.ons.gov.uk/peoplepopulationandcommunity/housing/datasets/ratioofhousepricetoworkplacebasedearningslowerquartileandmedian/current
https://www.ons.gov.uk/peoplepopulationandcommunity/housing/datasets/subnationaldwellingstockbytenureestimates
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and housing associations and through s106 contributions from market housing schemes. The 

continuing and expanded delivery of affordable housing products is key to helping the council meet 

its housing needs. 

2.0 Housing delivery and supply 
 

The number of new homes required in Watford has more than doubled in the past three years whilst 

delivery has dropped, causing a larger discrepancy in housing figures. Over the past three financial 

years Watford has delivered 874 homes which is 963 lower than the 1,837 required. This is shown in 

table 3. 

Table 3: Number of homes required against the number of homes delivered between 2017/8 and 2019/20 

(Housing Delivery Test, 2020)8 

Year 2017/18 2018/19 2019/20 Total 

Number of homes 
required 

313 798 726 1,837 

Number of homes 
delivered 

312 298 264 874 

 

It is important to note however that despite only 874 new homes being completed out of the 1,837 

required, there were 3,780 units granted planning permission during the same period. In the most 

recent financial year 2020/21, an additional 2,111 units have also been granted planning permission. 

With this in mind, a focus of this action plan will be to investigate barriers faced by developers in 

building out these homes, as well as setting out measures that can be taken by the council more 

broadly to support higher delivery rates. It is important to note that the Council supports the build out 

of these extant permissions and there is potential for these to become completions in the coming 

years which will contribute to our housing figures. 

The COVID-19 pandemic has had an impact on the economy, and on the way that people work and 
live. It is too early to confirm whether it has had a material difference on the delivery of housing as 
the long term effects on the rate of housing delivery and supply are as yet unknown. It will be 
something the council has to monitor going forward. 

2.1 Residential Projects 
 

There are numerous projects being promoted by Watford Borough Council with an objective to 

increase housing delivery, particularly affordable housing, as well as improve quality of life, increase 

amenities and provide easier access to sustainable transport options. Some projects of note are 

listed below. 

 

Development of small sites 
The Council is developing housing projects on small council-owned sites. One example of this is 

Riverside Road which is delivering 5 homes on a site of 0.1ha and is expected to be completed during 

2021. There are other small site projects currently being determined and although these sites are all 

                                                           
8 The figures set out in the Housing Delivery Test vary from what has been reported in the Authority 
Monitoring Reports. MHCLG have been contacted to correct this. Amended figures would not affect the 
Housing Delivery Test results or the recommendations in the report. 
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likely to be under 100 dwellings each, the cumulative total will have an impact on the overall 

housing figures. 

Town Hall Quarter 
Within the Town Hall Quarter the council is undertaking a project to revitalise spaces and secure 
assets. This will be a mixed use scheme developed over approximately 10 years which will result in 
an open, vibrant, sustainable neighbourhood with businesses creating a friendly community. The 
initial consultation for this project was held in 2019, feedback from this has been incorporated into 
plans. 

 

Watford Gateway 
The Council is promoting the development of the Watford Gateway area and it is allocated as a 

Strategic Development Area in the emerging Local Plan. The Area will see co-ordinated change 

around Watford Junction railway station / bus station and the Clarendon Road area, resulting in a 

mixed-use urban quarter of high quality design and place making, along with excellent connectivity. 

It will support a mix of housing, employment and other subsidiary land uses and community 

orientated facilities. New development here is anticipated to include at least 2,718 new homes, 

commercial offices, social infrastructure and some additional windfall development. Planning 

permission has been granted and construction has commenced for a first site that will deliver 1,214 

units, 295sqm of office floorspace and 4,960sqm of commercial and educational floorspace, to be 

completed over the next 5 years.  With the support of Homes England, WBC are working with Homes 

England to see how the public sector can assist in unlocking this strategic opportunity.  Watford 

Gateway is one of the sites being progressed as part of the Hertfordshire Growth Board discussions 

with MHCLG, if ‘devolution’ funding was available. 

Lower High Street 
The Council is promoting cohesive development in this area. The site forms part of the Colne Valley 
Strategic Development Area designated in the emerging Local Plan to facilitate transformative and 
co-ordinated change around the River Colne and Lower High Street area. It will provide a sustainable 
and mixed-use urban quarter of high quality design and place making, excellent connectivity and a 
diverse range of uses. The largest site in this area has an indicative yield of 1,338 units and is 
expected to be delivered between years 6 and 15 of the Local Plan period. 
 

Watford Riverwell 
A masterplan is being developed through the council for this area. This site also forms part of the 

Colne Valley Strategic Development Area designated in the emerging Local Plan. It is allocated for 

mixed-use with an indicative yield of 1,383 units. The area is to include residential flats, family 

homes, hospital improvements and community facilities including public green space across its 65 

acres of land. This project is likely to be completed in 10 to 15 years. 

Social rented programme  
Watford Borough Council is providing funding alongside delivery partners including Watford 

Community Housing and Homes England in order to provide additional housing for social rent. This is 

in addition to the affordable housing and social rent homes that are to be provided by commercial 

developers.  

The Council is committed to providing 16 to 18 new social housing units per year over the next three 

years which equates to 48 to 54 units. The demand for social housing in Watford is very high and 

only a small proportion of those who apply are able to obtain a home fitting their needs. Social 

housing in Watford is owned and managed by Watford Community Housing (WHC) and Hart Homes. 
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Hart Homes is a joint venture between Watford Community Housing and Watford Borough Council 

that aims to combine assets of both companies to help deliver affordable homes in the area.  

There are a total of 9 sites which have been identified for the delivery of social rented homes in the 

Borough as seen in Table 4 and 5. 

Table 4: Social rented home delivery 
 

2Bed Flat 3Bed Flat 2Bed House 3Bed House Total  

WCH 8 sites 21 0 3 15 39 

WBC 1 sites 13 4 0 0 17 

Total 34 4 3 15 56 
 

The sites currently being developed are included below as schemes with estimated completion 

dates.  

Table 5: Social rented schemes 

Scheme Dwellings Completion due  

2BF 2BB 3BB 2BH 3BH Total Feb-22 

Amwell Close 8 0 0 0 0 8 Aug-21 

Bowmans Green 0 0 0 0 3 3 Feb-22 

Brightwell 13 0 0 0 0 13 Nov-21 

Centrepoint (Resi) 17 0 0 0 0 17 Nov-21 

Chesham Way Nth 0 0 0 0 2 2 Oct-21 

Chesham Way Sth 0 0 0 0 4 4 Oct-21 

Hope Green 0 0 0 0 4 4 Aug-21 

Waterman Close 0 0 0 0 3 3 Jul-21 

Woodmere Ave 0 0 0 1 1 2 Feb-22 

Total 38 2 1 1 14 56 
 

 

Housing on Council land 
There are three different ways Watford is bringing forward more housing on council land; land sales 

with a development agreement, joint ventures or partnerships, and direct delivery. 

The council can choose to dispose of its land through open market tender or auction with the buyer 

entering a Development Agreement to deliver a prescribed amount of housing. This means the 

Council loses much of its control over the site but can secure agreed terms and ensure housing 

delivery. 
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Joint ventures bring forward land through a Local Asset Backed Vehicle (LABV) where the council 

puts land into a joint venture and the private sector partner contributes equity to finance the 

project. Examples of this that are currently being developed include Riverwell and Croxley View. 

Watford Borough Council often work closely with Hart Homes and Watford Community Housing in 

joint ventures. The Council has some control over the delivery on such schemes as it contributes half 

of the costs.  

Other projects which considered joint ventures include the Social Rent Programme which are not 

long term partnerships and are more specific to one situation with a fixed allocation of funds. These 

cases are also reliant on Homes England for funding.  

With direct delivery, the Council retains responsibility for delivery, and as a result the ownership of 

the land and asset. An example of this is Riverside Road Garages. There is still an opportunity for the 

Council to deliver more bespoke Housing projects should the need arise on its own land. This would 

allow the Council to directly deliver housing towards meeting development needs. 

2.2 Extant Permissions 
 

The Council has discovered a significant disparity between the numbers of schemes granted 

residential permissions and the number of these schemes being built out. As of the end of July 2021, 

there are 4,900 residential units with extant permissions across 174 schemes in Watford. This figure 

is greater than the housing requirement for the past three years and it is therefore a significant 

factor in the identified under-delivery in the borough.  

Using the number of units to categorise the extant permission data shows that there are a majority 

(72%) of small schemes under 9 units which have extant permissions but that 48% of dwellings 

currently extant are on schemes of over 200 dwellings. This indicates that schemes of all sizes have a 

role to play in delivering housing but proportionately the largest impact is made by the six schemes 

over 200 units. 

Table 6: Extant permissions by unit size 

Development Size (no. of homes) Schemes % of total Dwellings % of total 

0-9 126 72% 364 7% 

10-29 18 10% 325 7% 

30-49 8 5% 296 6% 

50-199 16 9% 1540 31% 

200+ 6 3% 2375 48% 

Total schemes 174 100% 4900 100% 

 

Some extant permissions have only recently been granted planning permission and so may be 

commencing development soon, or have needed to wait due to local skill shortage or reasons 

pertaining to Covid-19. Looking specifically at the extant permissions which are to lapse in the next 

12 months it shows there are 810 units across 31 schemes. This shows a significant number of 

schemes and dwellings that have been approved and not completed within a considerable amount 

of time and that may lapse without being built out. 

Table 7: Extant permission lapse dates within 12 months August 2021 – July 2022 

Extant # Units # Schemes 

Total 810 31 
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2.3 Lapsed Permissions 
 

While many extant permissions do eventually get built out, others can lapse if development has not 

commenced in the allotted window which is typically three years. Over the past year from August 

2020 to July 2021 there were 31 schemes which lapsed. In total these schemes had permission for 

932 units. Had these schemes been built out, Watford would have exceeded its housing target for 

the year. There are several reasons why this number of schemes may not have been built out and it 

was particularly high for the year between August 2020 and July 2021 which is likely due to the 

effects of Covid-19. However, in previous years there were still hundreds of units which were left to 

lapse. 

Table 8: Lapsed permissions from August 2018 – July 2021 

Lapsed # Units # Schemes 

2018 - 2019 233 12 

2019 - 2020 325 14 

2020 - 2021 932 31 

 

2.4 Five Year Housing Supply 
 

Each authority is required to produce an annual 5-year housing supply statement setting out 

whether there is enough land available to meet the needs for housing. The Watford Borough Council 

5-Year Housing Supply Statement sets out an overall supply baseline, sites which are contributing to 

housing delivery and the current extant permissions across the borough with a trajectory of when 

these schemes may be delivered. It compares how many dwellings are deliverable over the next five 

years with the housing requirement to determine whether there is sufficient housing supply over a 

five year period to meet housing targets. In the statement from 31 March 2020, the housing supply 

figure was 5.21 years’ worth of housing, which means there could be a surplus. Watford has 

currently committed to the delivery of 4,914 dwellings. This is determined with the formula 

(Watford commitments / Watford housing requirement x 5 years + 20% buffer).  

2.5 Viability  
 

The supply and delivery of housing of all tenure types has been viability checked though an 

assessment of policies in the Local Plan to ensure the requirements for new developments as well as 

the build out of allocated sites are deliverable.  

In the case that a certain aspect of housing requirements is not possible, such as the 35% affordable 

housing, a reduced requirement would be agreed between the developer and the Local Planning 

Authority at the time of the planning consent. This agreement would later be reviewed to ensure the 

highest compliancy with the policy. 

2.6 Build to rent 
 

Build to rent is purpose-built housing which has individual units specifically made to be rented out. 

The South West Hertfordshire Local Housing Needs Assessment states that ‘it can form part of a 

wider multi-tenure development comprising either flats or houses, but should be on the same site 

and / or contiguous with the main development. Schemes are usually of a large-scale in terms of the 
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number of residential units and offer longer tenancy agreements of three years or more, and will 

typically be professionally managed stock in single ownership and management control’. 

The new Local Plan includes a policy specific to build to rent housing which is to be promoted in 

appropriate areas of Watford. This policy states that affordable housing should still be provided but 

discounted market rents may be accepted in place of other housing tenures. The developments 

applicable for build to rent would be 50 units or more with a minimum of 15 years retained for build 

to rent, all units are to be separate and self-contained and there is a clawback mechanism in place if 

needed. 

3.0 Engagement 
 

In preparing this action plan, Watford Borough Council undertook two main forms of engagement 

with the development community. Firstly, an online survey and secondly a presentation, discussion 

and poll taken to the Developer’s Forum. In total there were 76 respondents to these two forms of 

engagement. This has helped to gather an understanding of the issues and thoughts of the 

development industry. 

3.1 Survey 
 

The Council created a survey in order to obtain information on the perceived benefits and barriers to 

building housing in Watford. This was done in April 2021 and produced 53 responses. A variety of 

individuals and businesses responded to this survey although a high proportion were developers 

which must be born in mind when making overall judgements based on the results of these surveys. 

However, the responses received did help to give some context to the wider picture of development 

in the borough.  

Barriers 
 

The two most significant barriers to housing delivery identified through the survey were site 

complexity, and a lack of land or sites available which are issues that the Council has a limited ability 

to change. Other commonly mentioned issues included planning procedures and governance, 

developer contributions (CIL) and working with the Council – directly relating to the relationship 

between developers and the Council when considering planning applications. This needs to be 

further analysed and the effects of this mitigated so that developers can be confident in Watford 

Borough Council when making an application. The Council will work on the promotion of new 

policies including the new Local Plan and ensure documents like the Infrastructure Delivery Plan and 

the Brownfield Register are kept up to date. The Council is also releasing an exhaustive list of site 

allocations with the Local Plan which will help provide clarity and expectations for developers. 

Building in Watford 
 

When asked what would attract developers to build in Watford there were many different answers 

but several common themes: 

 Strong location 

 Infrastructure 

 The Planning System 

 High property values 

 Site allocations 
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 Supply and demand 

 Good reputation 

 

Local Plan 
 

There were 37 responses to a question asking if the new Local Plan would positively affect 

development in Watford. Of these, 59% responded as unsure and 14% said no. This highlights that 

further promotion of the Local Plan should be undertaken as there are many beneficial policies along 

with the addition of site allocations which are suitable for development within the plan period. 

3.2 Developers Forum 
 

In order to get a more robust idea of the potential issues in building out housing we held a 

Developers Forum in June 2021, which 23 individuals from relevant organisations attended and took 

a short poll.  Some of the findings are: 

- The top attraction to building homes in Watford was ‘Planning and council 

support’ followed closely by ‘high demand’ and ‘sustainable location’ 

- The top barrier by far was ‘not enough sites available’ 

- Other, less common barriers were ‘site complexity’ and ‘high upfront capital 

costs’ 

- Of the respondents, 78% were either ‘very likely’ or ‘likely’ to build in Watford 

Borough Council. 

The variation of responses between the survey and the poll shows that increased engagement and 

promotion may help dwellings be built. 

4.0 Summary of Root Cause Analysis 
 

Based on the data collected during the action plan process and the subsequent analysis there are 

several points which help summarise the root causes for local housing delivery falling short of 

government targets. These are some of the key points to consider and are not in a specific order. 

 Out of date Local Plan: Watford adopted the ‘Watford Local Plan Core Strategy 2006-31’ 

in 2013 which sets out a plan for growth and contains strategic policies. This document is 

now outdated and needs to be replaced by a new Local Plan which is based on up to date 

evidence, and that plans for the scale of growth identified in the Governments housing 

requirements. 

 Suitable sites: There is a high level of difficulty in locating suitable sites for development 

due to a lack of land availability. To this point, Watford has achieved 94% of its housing 

growth on brownfield land in the last ten years, reflecting the scarcity of greenfield land. 

Given the density of the borough and the built up nature of it, finding suitable brownfield 

sites that have not yet been developed is also a challenge. The need to also deliver 

employment sites and sites for social infrastructure like schools and medical services 

further restricts the availability of sites for housing. 

 Site constraints: Physical and natural constraints along with a variety of site specific 

considerations are further exacerbating issues of finding land which could be re-
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developed. Constraints can include contamination, flooding, proximity to road, railway or 

industrial infrastructure resulting in amenity issues and Green Belt designations. 

 Windfall sites: Watford has a history of reliance on windfall sites with 81% of 

development being windfall since 2002.  

 Extant permissions: If all currently extant permissions were built out, they would exceed 

housing targets. There are a variety of reasons why these permissions may not be being 

built out including the Covid-19 pandemic and viability problems. 

 Viability: There is a viability gap between the affordability of site purchase and the cost 

of building out sites in ways that are policy compliant. This can particularly affect more 

complex sites which are common in Watford. 

 Completions: The majority of completions in the borough are by private developers which 

means we need to assist them. Growth being delivered by private developers will rely on 

these developers building out at a rate that suits the market rather than at the rate 

needed to meet the Councils housing targets. 

 Use of council land: There is a possibility to use more council land to directly facilitate 

increased housing delivery. 

 Income: Affordability of dwellings for purchase relative to Watford’s average income is 

poor.  

 Cost of housing: The price of housing and the average income in Watford are high relative 

to the countries average but are lower than neighbouring districts. 

 Housing mix: Delivering more housing in Watford is not just about allowing unrestricted 

levels of market housing. In order to meet needs the delivery of a variety of housing types 

and tenures will be required. 

 Covid-19: The long term impacts of the COVID-19 pandemic on the rate of housing 

delivery are as yet unknown but it is likely that the resultant economic uncertainty will 

have resulted in some developers being more cautious in progressing schemes. The 

council has also had to get used to a new way of working during this last year which may 

have impacted on some processes, although disruption has been minimised wherever 

possible. 

5.0 Progressing the Local Plan 
 

5.1 Housing Delivery 

The new Local Plan has to balance the demands of commercial developers to be able to provide the 

types of housing that supply the market along with delivering specific housing needs in terms of 

where new development is located, the quality of design, the mix of housing sizes, types and 

tenures. In addition there is a need to ensure that new development preserves the historic character 

and natural environment of the borough. Sustainable development cannot be achieved by simply 

permitting unrestricted market housing to come forward. 
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The following section gives a summary of the main ways that the submitted plan seeks to facilitate 

increased housing delivery. 

5.2 Housing targets 
 

Policy HO3.1 of the submitted plan makes provision for 14,988 homes over the plan period to 2036.  

This is to be made up of the following: 

 

Meeting the above housing target will require the delivery of 793 dwellings per year on average. This 

represents a trebling of both the overall housing targets over the plan period and the annual housing 

Figure 4 Housing targets in the Local Plan 
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requirement relative to the adopted core strategy. This demonstrates a strategic intention within 

the council to deliver more housing to meet needs.  

 

It is acknowledged that meeting these housing targets will be a considerable challenge. The Local 

Plan directs much of this growth into areas of high sustainability focused around public transport 

hubs and proximity to other services and facilities. This area of high sustainability is known as the 

Core Development Area (CDA). Figures 7 and 8 show the location of this area. 

 

Development within this CDA is expected to deliver around 80% of the growth in the borough over 

the plan period through the delivery of a large number of mixed use, high density developments and 

in places, transformational levels of change. 

5.3 Optimising Land 

Chapter 11 of the NPPF suggests that new development should optimise land and should seek to 

maximise densities where suitable in accordance with paragraphs 124 and 125 of the NPPF. The 

policies in the submitted plan seek to reflect this national ambition by permitting higher density 

development in the most sustainable locations. 

 

There are of course consequences to increasing densities and a balance needs to be struck between 

delivering more housing and the impacts increasing densities could have on the design and quality of 

developments; the pressure on local services and the amenity and character impacts of very high 

density developments. The draft Local Plan policies recognise that different parts of the borough 

could better absorb higher densities than others. Within the CDA, developments should be a 

minimum of 95dph with higher density development being supported in locations with good access 

Figure 6 Core Development Area Figure 5 Areas of Sustainability 
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to mass transport routes. Outside the CDA densities should be a minimum 45dph dependent upon 

the character and attributes of the area. 

 

Given the land constraints in the borough; the optimisation of what land is available is critical to 

meeting the housing delivery targets. The Local Plan will provide a strategic framework by which 

higher density development can be approved and delivered in the most suitable locations.  This 

should give more confidence to developers and clarity. 

5.4 Building Heights 

The council undertook a Taller Buildings Study 

(2021)9 as part of the local plan process which 

identified four distinct character areas within the 

borough which could be subject to different base 

building heights. A summary of these character areas 

and heights can be seen in Figure 9. 

 

These base building heights are not intended as an 

absolute cap that restricts all development above 

these heights but rather a presumption in favour of 

sustainable development will apply for proposals 

within these base heights.  

Developments that are proposed above these 

heights will have to demonstrate exceptional design 

quality; and significant public benefit that would not be achievable if the building was within the 

base height.  

The Local Plan provides a framework by which tall buildings could be considered acceptable in 

certain locations and circumstances. It is important to note however that the Tall Buildings study 

suggests that the Council does not need every site to be a tall building in order to meet the housing 

target. The Council does not see tall buildings as an answer to housing delivery issues exclusively as 

they tend to be expensive to build, subject to a lot of complex planning and design considerations, 

be contentious for the general public and often less viable than other forms of development.   

Policy QD6.5 of the emerging plan provides a flexible basis on which to consider the sustainable 

development of taller buildings in certain locations to optimise the use of brownfield sites, in 

accordance with paragraphs 119 and 120 of the NPPF.   

                                                           
9 Watford Tall Buildings Study (2021) | Watford Borough Council 

Figure 7 Building Heights 

https://www.watford.gov.uk/downloads/file/3570/watford_tall_buildings_study_2021
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5.5 Identifying Sites 
 

The plan proposes to allocate land to deliver 8,748 

dwellings over the plan period, across 56 housing 

and mixed use sites. The current adopted Core 

Strategy did not allocate housing sites. 

 

To identify sufficient sites capable of meeting the 

quantity of development required to meet 

increased housing targets the Council needed to be 

more proactive in identifying land that is considered 

suitable, available and achievable for residential 

and mixed use development. The Spatial Planning 

Team proactively mapped the town in the search 

for potential sites including approaching 

landowners directly to try and increase the number 

being identified. 

A map of sites allocated in the plan can be seen in 

Figure 10 together with the indicative yields 

expected from each. These allocated sites have the 

potential to make up a significant proportion of the 

housing needs in the borough. 

 

Allocating sites increases the certainty of housing delivery for both the council and for 

developers/landowners relative to relying exclusively on windfall sites.  

5.5 Mix of housing Types 

The Local Plan supports the delivery of a variety of housing types that could drive increased housing 

delivery across the borough. These include self and custom build developments, affordable housing, 

Build to Rent schemes, care homes, student accommodation, residential conversions and Gypsy and 

Traveller accommodation where appropriate. 

 

5.6 Summary 
 

In the context of a plan led planning system; adopting a new Local Plan which incorporates strategic 

policies and objectives related to housing delivery is the main short, medium and long term action the 

Council can take to facilitate increased housing delivery in the borough.  

6.0 Further Actions for the Council 
 

The key issues determined in this analysis have been largely linked to lack of land availability, site 

constraints and the length of time taken to build out permissions. Watford Borough Council needs to 

take action to help bridge the gap between housing requirement and current delivery.  

Figure 8 Location of allocated sites 
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The Council must ensure the effective use of land, encourage small projects, effectively monitor 

progress and work with developers to build out the sites which have planning permission granted.  

Planning Applications/Permissions 
The Council will continue to ensure planning applications and permissions are determined within the 

agreed timescales along with S106 agreements. The council will also ensure applications can be 

commenced quickly following determination by ensuring planning conditions are kept to a minimum 

and that viability issues have been appropriately addressed. 

Development Management Performance 
The engagement exercises undertaken during the process of preparing this Action Plan highlighted 

that the performance of the council during the planning process was seen by some respondents as 

having an impact on the rate of housing delivery. Figure 11 shows DM performance over the HDT 

period both in terms of what percentage of applications are approved by the council and how many 

applications are determined on time10. This shows that the council approved between 60% and 80% 

of all applications and between 85% and 100% were approved on time. This represents a high, albeit 

not perfect, level of performance that has remained relatively constant over the three year period. 

The above data includes agreed extensions of time with the applicant. These extensions can be for a 

number of reasons, but usually relate to insufficient information being available to determine the 

application. Delays can also be necessary for those applications which need to be determined by 

planning committee depending on the committee calendar. In addition delays can be as a result of 

needing to complete S106 agreements. 

Figures 12-15 break the above down into major and minor applications, both in terms of number of 

decisions made and percentage of these decisions made on time11.  

                                                           
10 Live tables on planning application statistics - GOV.UK (www.gov.uk) 
11 Microsoft Power BI 
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Figure 9  DM performance in Watford April 2017-March 2020 

https://www.gov.uk/government/statistical-data-sets/live-tables-on-planning-application-statistics#district-matter-tables
https://app.powerbi.com/view?r=eyJrIjoiZGRhMTVkMWUtNmU1MC00NzdiLWI2ZDUtNGRmZjAxNWVkZTY5IiwidCI6ImJmMzQ2ODEwLTljN2QtNDNkZS1hODcyLTI0YTJlZjM5OTVhOCJ9
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Figure 10 Number of Major decisions made 2000-2021 

  

Figure 11 Percentage of Major decisions made within time limits- 2000-2021 

  

Figure 12 Number of Minor decisions made- 2000-2021 

  

Figure 13  Percentage of Minor decisions made within time limits- 2000-2021 

  

These show that the number of decisions on both major and minor applications the council is 

making has remained relatively stable over the last 20 years, albeit with significant fluctuations, 



 

27 
 

however the number of applications being determined on time has risen considerably over the same 

period. 

Promotion 
 

Further promotion of the new Local Plan would help to increase confidence within the development 

industry and raise awareness of how the Plan can provide the right policies to progress 

development. This is particularly true for sites which have been allocated. 

Council led social housing projects 
 

The Council will continue to work with Watford Community Housing to complete social housing 

projects across the Borough. There are nine schemes which should be completed before March 2022 

delivering a total of 56 dwellings towards the housing figures. 

Allocated Sites 
 

Through the Housing and Employment Land Availability Assessment (HELAA) the council have 

identified 56 sites to be included in the Local Plan, of which 33 are residential and 23 are mixed use. 

These sites vary in size and indicative yield as well as the estimated time of deliverability. 

Overall, the Local Plan makes provision for 14,988 additional homes between 2018 and 2036. The 

Council is committed to working with developers to support the development of these sites in a 

timely manner. 

Housing on Council land 
 

There are potential ways to bring forward more housing on council land; land sale with a 

development agreement, joint ventures and partnerships and direct delivery. 

Master Planning Work 
 

Watford Town Centre is one of three Strategic Development Areas, where significant revitalisation 

and transformative change are expected to bring new investment into the town, including significant 

new residential development. We are intending to work with stakeholders and the community to co-

design a strategic planning framework that enables flexibility of uses, to respond to short and long 

term economic and social changes, and that ensures future development is supported by the local 

community. It will include both Supplementary Planning Guidance and a design code/codes that will 

establish clear design parameters for different types of development. Our intention is to provide 

guidance for each of the Strategic Development Areas.  

Infrastructure Delivery Plan 
 

The Infrastructure Delivery Plan considers the infrastructure improvements that are needed to 

support the development identified within the Local Plan. It details indicative project costs as well as 

identifying funding sources. It identifies essential infrastructure and prioritises projects according to 

their contribution towards delivering the growth strategy. 
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Brownfield Land Register 
 

It is a requirement that all Councils should publish Brownfield Registers, providing up-to-date, 

publicly available information on brownfield land that is suitable for housing. This land must be 

capable of providing development within 5 years and be free from any site constraints which cannot 

be mitigated. Watford has very little land on the register but a strong track record of delivery on 

brownfield sites. 

Affordable Housing 
 

The council will work with developers to deliver appropriate levels of affordable housing alongside 

market housing schemes.  The council will work closely with Homes England to support grant 

applications where this would assist in delivering more affordable housing 

Build to rent 
 

The council will be more proactive about built to rent housing which is supported in the new Local 

Plan. This enables more diversity in the housing market and has a different absorption rate to build 

to own housing. 

7.0 Monitoring  
 

The Council produces an Authority Monitoring Report (AMR) annually. The purpose of the AMR is to 

review the progress of the Local Plan and assess the effectiveness of existing planning policies by 

monitoring appropriate targets and indicators. To inform this, evidence is collected on housing 

delivery. In addition to the AMR, the Council will monitor the impacts of this Action Plan. The 

housing delivery figures will be reviewed annually by the government and Watford will use these to 

help inform how delivery of housing is measuring in comparison to the requirement. 

Having an up to date HEELA, Local Plan and associated site allocations means that housing delivery is 

much more likely to come forward and be at an appropriate density to make the most effective use 

of land.  

To provide more certainty about when schemes will be coming forward and projecting when other 

types of supporting development may be required, such as infrastructure, as part of their proposals, 

applicants are expected to provide a year by year housing trajectory setting out when new homes 

will be completed. The delivery of new homes over the plan period is set out in the housing 

trajectory (Local Plan - Appendix B). This forecasts the anticipated delivery of new homes each year 

to 2036 and provides a mechanism to evaluate the performance of the Plan. The housing trajectory 

will be kept up-to-date and monitored as part of the Council’s Authority Monitoring Report. 

 


