

Task Name		
<b>ICT Core Transformation</b>	<b>Est Timeframe</b>	<b>Current Position</b>
Active Directory	May-17	In flight
Exchange 2013	May-17	In flight
SQL/Oracle Cluster	Oct-17	Not started
Storage Review (Netapp - SAN)	Jun-17	Not started
Backup solution	Jun-17	Not started
Network Recommendations	Oct-17	Not started
Windows 2003 server - upgrade	Dec-17	Scoping
Virtual Server Upgrades	Dec-17	Not started
Desktop rollout	Jun-17	In flight
Mobile Devices Rollout	Dec-17	In flight
Anti-Virus Solution for mobile devices	Jun-17	Not started
Mobile device management	Jun-17	Not started
Citrix Home working solution0	Aug-17	Not started
PSN Compliance	Dec-17	In flight
<b>Business Application Upgrades</b>		
Watersmeet Booking system	NA	Not started
E-Financials	NA	Scoping
Cash Receipting - AIM	Apr-17	In flight
WBC ArcGIS	Apr-17	In flight
TRDC Uniform v10	Jun-17	Not started
WBC Uniform v10	Jun-17	Not started
IKEN - Legal Case Management	Jul-17	Scoping
LogoTech Treasury Management	Jan-17	In flight
Anite	Apr-17	Scoping
Academy	Jan-17	Scoping
TRDC Uniform Env Health module	NA	Not started
Exacom	NA	Not started
<b>Watford 2020</b>		
<b>CSC</b>		
CSC mobile devices	As per Watford 2020	In flight
GIS mobile devices	As per Watford 2020	In flight
CRM replacement	As per Watford 2020	Scoping
Webchat	As per Watford 2020	Not started
Qmatic	As per Watford 2020	In flight
I-Apply	As per Watford 2020	Scoping
<b>Corporate</b>	As per Watford 2020	
Data Management	As per Watford 2020	Scoping
Wi-fi	As per Watford 2020	In flight
Unified Comms	As per Watford 2020	Not started
IT Strategy	As per Watford 2020	In flight