

## Changes Report - lists projects whose statuses have changed during the entire process

### Watford

Count of other Divisions for project

2012-2013

CC Division / Sub Area / Town	Project Name	IWP Number	Draft 1	Draft 2	Cabinet	Current	Reason for change
<b>65 Callowland Leggatts</b>							
Watford	1 Leavesden Green Rbt Casualty Reduction Proposals	SAR12013				S	Project brought forward from 13/14
Nascot, Watford	1 Courtlands Drive Pedestrian Crossing	DIS12003				S	Project added since start of process
North Watford, Watford	Gammons Lane Thin Surfacing	CWY12304	S			X	Project excluded during refinement of programme
	1 St Albans Rd nr Bushey Mill La Casualty Reduction Proposals	SAR12015	S			S (11/12)	Project brought forward from 12/13
	St Albans Road Resurfacing	ARP11230	S			X	Project excluded as combined with another
<b>66 Central Oxhey</b>							
Watford	Chalk Hill Footway Works	FWY12042	S			X	Project excluded as combined with another
	Dalton Way Resurfacing	ARP12100	S			X	Project excluded as works not needed
	Lower High Street Surface Inlay	ARP12057	S			X	Project excluded as works not needed
	Waterfields Way Resurfacing	ARP12099	S			X	Project excluded as works not needed
Central, Watford	Cassio Road Surface Inlay	ARP12054	S			X	Project excluded as combined with another
	Clarendon Rd/Woodford Rd Junc Casualty Reduction Proposals	SAR11031				D	Project identified as complete as no works after study
	Franklin Road Thin Surfacing	CWY12558	S			X	Project excluded as works not needed
	Merton Road Resurfacing	ARP14008	S			X	Project excluded as combined with another
	Queens Road Resurfacing	CWY12280				S	Project brought forward from 13/14
	Woodford Road/Station Road Casualty Reduction Proposals	SAR12027				S	Project added since start of process
Oxhey, Watford	1 Riverside Road Drainage Works	DRN10023	S			P (13/14)	Project deferred from 12/13

## Changes Report - lists projects whose statuses have changed during the entire process

### Watford

└ count of other Divisions for project

2012-2013

CC Division / Sub Area / Town	Project Name	IWP Number	Draft 1	Draft 2	Cabinet	Current	Reason for change
<b>67 Meriden Tudor</b>							
Watford	2 North Orbital Road Local Resurfacing and Surface Dressing	ARP11225				W	Project identified as work in progress from 11/12
North Watford, Watford	1 Bushey Mill Lane Drainage Works	DRN11011				C	Project carried over from 11/12
	Hibbert Avenue Surface Dressing	CWY11897				W	Project identified as work in progress from 11/12
	1 St Albans Rd nr Bushey Mill La Casualty Reduction Proposals	SAR12015	S			S (11/12)	Project brought forward from 12/13
<b>68 Nascot Park</b>							
Cassiobury, Watford	Orchard Drive Thin Surfacing	CWY111020				C	Project carried over from 11/12
	1 Rickmansworth Road Resurfacing	ARP13027	S			X	Project excluded as combined with another
	Woodland Drive Thin Surfacing	CWY111021				C	Project carried over from 11/12
Nascot, Watford	1 Courtlands Drive Pedestrian Crossing	DIS12003				S	Project added since start of process
	Stratford Road Pedestrian Crossing	ITP12038	S			D	Project identified as complete as no works following feasibility study
West Watford, Watford	1 Park Avenue 20mph Zone	ITP12066				S	Project added since start of process
<b>69 Vicarage Holywell</b>							
West Watford, Watford	1 Park Avenue 20mph Zone	ITP12066				S	Project added since start of process
	Watford General Hospital DDA Bus Stop	ITP12068				S	Project added since start of process
<b>70 Woodside Stanborough</b>							
Watford	Kingsway North Orbital Road Surface Dressing	ARP10208				W	Project identified as work in progress from 11/12
	1 Leavesden Green Rbt Casualty Reduction Proposals	SAR12013				S	Project brought forward from 13/14

## Changes Report - lists projects whose statuses have changed during the entire process

### Watford

└ count of other Divisions for project

2012-2013

CC Division / Sub Area / Town	Project Name	IWP Number	Draft 1	Draft 2	Cabinet	Current	Reason for change
<b>70 Woodside Stanborough</b>							
Watford	2 North Orbital Road Local Resurfacing and Surface Dressing	ARP11225				W	Project identified as work in progress from 11/12
Leavesden, Watford	Cobb Green Thin Surfacing	CWY12598	S			X	Project excluded as combined with another
	1 Horseshoe Lane Surface Dressing	CWY101495				W	Project identified as work in progress from 11/12
	Ridgehurst Avenue Drainage Works	DRN12026	S			P (13/14)	Project deferred from 12/13

<< End of list for Watford >>