

## **INTEGRATED WORKS PROGRAMME & PROGRESS REPORTS**

Report of the Lead Assistant District Manager

### **1. PURPOSE OF REPORT**

- 1.1 This item summarises progress on the delivery of the Integrated Works Programme and other programmed works on the highway network in and around the borough carried out by Hertfordshire County Council, Watford Borough Council and third parties.

### **2. ACTIVE WORKS LIST**

- 2.1 Appendix A gives details of the programmed work being undertaken by Hertfordshire Highways, Developers, Third Parties and Major Events that have been planned. The Lead Assistant District Manager will be available to answer questions from Members on these programmes.

#### Hertfordshire Highways

- 2.2 Part 1 of Appendix A outlines significant schemes being undertaken by Hertfordshire Highways, Developers and Third Parties on the network. The Lead Assistant District Manager will provide Members with an update on the progress of the schemes at the meeting.

- 2.3 Part 2 of Appendix A provides Members with the information on the remaining Hertfordshire Highway schemes programmed for delivery within the financial year.

#### Forthcoming Works

- 2.4 The following larger works are occurring over the next month:

Clarendon Road pedestrian improvements commence on 16<sup>th</sup> January for 5 weeks.

### **3. CASUALTY REDUCTION SCHEMES (IWP)**

- 3.1 Appendix B provided by the Programmes & Strategy Manager (Safety Engineering) shows a table indicating the current status for casualty reduction schemes in the programme for Watford. Members are asked to consider the information provided and advise the Programmes & Strategy Manager of their views.

#### **4. INTEGRATED TRANSPORT SCHEMES (IWP)**

- 4.1 Appendix C provided by the Programmes & Strategy Manager shows the current situation with regard to all the integrated transport schemes in the programme for Watford. Members are asked to consider the information provided and advise the Programmes & Strategy Manager of their views.

#### **5. PASSENGER TRANSPORT WORKS**

- 5.1 Appendix D details an update report on the New Station Improvement Project at Watford Junction. Members are asked to consider the information provided and advise the Passenger Transport Unit representative of their views.

#### **6. WATFORD BOROUGH COUNCIL HIGHWAY WORKS**

- 6.1 Appendix E details an update report on parking and other highway works being undertaken by Watford Borough Council provided by officers from that authority. Members are asked to consider the information provided and advise the Borough Council representative at the meeting of their views.

#### **7. RECOMMENDATIONS**

- 7.1 Members are asked to note this information and provide feedback where requested in the report to the relevant officer.

#### **8. CONTACT OFFICERS**

Andy Melville	Lead Assistant District Manager	01923 257000
	Email:	<a href="mailto:southwestherts.area@hertshighways.org.uk">southwestherts.area@hertshighways.org.uk</a>
Ian Thompson	Programmes & Strategy Manager	01707 356561
Paul Selley	Programmes & Strategy Manager	01707 356571
	(Safety Engineering)	
Muthiah Gunarajah	Network Manager	01923 257000
	Email:	<a href="mailto:southwestherts.area@hertshighways.org.uk">southwestherts.area@hertshighways.org.uk</a>
Jane Custance	Head of Planning	01923 278044
	Watford Borough Council	
Tim Woolridge	Project Engineer	01923 226400
	Watford Borough Council	

Justin Bloomfield

Parking Services Manager  
Watford Borough Council

01923 226400