

## Item 09 - Appendix A 1 Hertfordshire Highways WATFORD - Active Works Bulletin - January 2012

Works on site or due to start on site within the next 6 weeks

### Hertfordshire Highways - Scheme Works

Scheme Name	Roads Affected	Town / Parish	Planned Start Date	Planned Finish Date	Works Promoter	Works Ref.	CC Division	District	Works Description	Works status	Herts Highways Contact	Traffic Management / Comments
Clarendon Road Pedestrian Improvements	Clarendon Road Pedestrian Improvements	Central Oxhey	16/01/2012	27/02/2012	Herts Highways	ITP11022	66	WA	South West Herts Area Plan	Site works dates reprogrammed, date of change 19/09/2011	David Swan	Road Closure
St Albans Rd nr Bushey Mill La Casualty Reduction Proposals	St Albans Rd nr Bushey Mill La Casualty Reduction Proposals	Callowland Leggatts	06/02/2012	10/02/2012	Herts Highways	SAR12015	65,67	WA	Single Site - 6 Accidents in 3 Years		Andy Melville	Lane Closure
Hibbert Avenue Surface Dressing	Hibbert Avenue Surface Dressing	Meriden Tudor	10/02/2012	10/02/2012	Herts Highways	CWY11897	67	WA	Local Carriageway Surface Dressing	Site works dates reprogrammed, date of change 16/11/2011	Andy Melville	

### Hertfordshire Highways - Significant local CAT 2 Works

Works Name / Road Name	Roads Affected	Town / Parish	Planned Start Date	Planned Finish Date	Works Promoter	Works Ref.	CC Division	District	Works Description	Works status	Herts Highways Contact	Traffic Management / Comments
No significant CAT2 works planned												

### Significant Third Party Works - Utilities and Developer works

Works Name / Road Name	Roads Affected	Town / Parish	Planned Start Date	Planned Finish Date	Works Promoter	Works Ref.	CC Division	District	Works Description	Works status	Herts Highways Contact	Traffic Management / Comments
Water Lane	Outside former Rainbow House	Watford Borough	08/01/2012	08/01/2012	Metro Traffic Management	L1296	66	SW: 9-Watford Area	Road Closure for Mobile Crane on the Highway to dismantle Tower Crane	Site of Proposed Street Works	D Swan	Road Closure
Exchange Road	MARLBOROUGH ROAD	Watford Borough	23/01/2012	24/01/2012	Waste R&M - Central North - Cappagh Browne JV Ltd	0081974653--000002	66	SW: 9-Watford Area	Replace Sewer Cover--WORKS INTENDED TO INCLUDE FIRST TIME PERMANENT	Site of Proposed Street Works	D Swan	Lane Closure
Marlborough Road	EXCHANGE ROAD	Watford Borough	23/01/2012	24/01/2012	Waste R&M - Central North - Cappagh Browne JV Ltd	0081974653--000003	66	SW: 9-Watford Area	ROAD CLOSURE TO FACILITATE SEWER COVER REPLACEMENT	Site of Proposed Street Works	D Swan	Road Closure
Pinner Road	NEW DEVELOPMENT AN	Watford Borough	10/01/2012	16/01/2012	Veolia Water, Clancy	236967200	66	SW: 9-Watford	Install a new 100mm Duct	Site of Proposed Street Works	D Swan	Lane Closure
Woodland Drive	START JUNCTION CASSIOBURY DRIVE, END OUT SIDE NUMBER 96	Watford Borough	09/01/2012	10/02/2012	East of England Network EALDZ	E1E5417000	68	SW: 9-Watford Area	NLGA8070 REPLACE APPROXIMATELY 555 MTRS OF 6"CLIP MAIN WITH 140MM LPPE	Site of Proposed Street Works	D Swan	None/Signing Only

### Significant Special Events (Fairs, Street Parties etc. that will affect the operation of the highway)

**Part 1**  
**Works on site or due to start within the next 6 weeks**

Event	Roads Affected	Town / Parish	Planned Start Date	Planned Finish Date	Works Promoter	Works Ref.	CC Division	District	Works Description	Works status	Herts Highways Contact	Traffic Management / Comments
Vicarage Road	Harwoods Road, Farraline Road, The Hornets	Vicarage/ Holywell	07/01/2012	07/01/2012	Saracens RFC		69	SW: 9-Watford Area	Football/ Rugby	Proposed	D Swan	Road Closure
Vicarage Road	Harwoods Road, Farraline Road, The Hornets	Vicarage/ Holywell	08/01/2012	08/01/2012	Watford FC		69	SW: 9-Watford Area	Football/ Rugby	Proposed	D Swan	Road Closure
Vicarage Road	Harwoods Road, Farraline Road, The Hornets	Vicarage/ Holywell	14/01/2012	14/01/2012	Watford FC		69	SW: 9-Watford Area	Football/ Rugby	Proposed	D Swan	Road Closure
Vicarage Road	Harwoods Road, Farraline Road, The Hornets	Vicarage/ Holywell	15/01/2012	15/01/2012	Watford FC		69	SW: 9-Watford Area	Football/ Rugby	Proposed	D Swan	Road Closure
Vicarage Road	Harwoods Road, Farraline Road, The Hornets	Vicarage/ Holywell	29/01/2012	29/01/2012	Saracens RFC		69	SW: 9-Watford Area	Football/ Rugby	Proposed	D Swan	Road Closure

# Hertfordshire Highways

## WATFORD - Active Works Bulletin - January 2012

### Remaining schemes programmed for delivery within the financial year

Scheme Name	Town / Parish	Works Ref.	CC Division	District	Works Description	Herts Highways Contact
Lower High St/Dalton Wy/Waterfields Wy Resurfacing	Central Oxhey	WRC10025a	66	WA	A Road Recovery Surface Inlay	David Swan
Wiggenhall Road A4178 Route Casualty Reduction Proposals	Central Oxhey	SAR04034a	66,69	WA	Rural / Area Studies	David Swan
Bowmans Green Thin Surfacing	Meriden Tudor	CWY12396	67	WA	Local Carriageway Microasphalt	Andy Melville
North Western Avenue resurfacing	Meriden Tudor	ARP11236	67	WA	Carriageway Surface Inlay	Andy Melville
Harford Drive Thin Surfacing	Nascot Park	CWY12597	68	WA	Local Carriageway Microasphalt	David Swan
Liverpool Road Thin Surfacing	Vicarage Holywell	CWY12402	69	WA	Local Carriageway Microasphalt	David Swan
Whippendell Rd / Hagden Rd S398 Signal Refurbishment	Vicarage Holywell	TIS12003	69,68	WA	Signal Junctions	David Swan
Cobb Green Thin Surfacing	Woodside Stanborough	CWY12580	70	WA	Local Carriageway Microasphalt	Andy Melville
Horseshoe Lane Surface Dressing	Woodside Stanborough	CWY101495	70	WA	Local Carriageway Surface Dressing	Andy Melville