

## Appendix A 1 Hertfordshire Highways WATFORD - Active Works Bulletin - March 2012

Works on site or due to start on site within the next 6 weeks

### Hertfordshire Highways - Scheme Works

Scheme Name	Roads Affected	Town / Parish	Planned Start Date	Planned Finish Date	Works Promoter	Works Ref.	CC Division	District	Works Description	Works status	Herts Highways Contact	Traffic Management / Comments
Clarendon Road Pedestrian Improvements	Clarendon Road, Shady Lane, St Johns Road	Central Oxhey	16 January 2012	05 March 2012	Herts Highways	ITP11022	66	WA	South West Herts Area Plan	Site works extended due to delays, date of change 21/02/2012	David Swan	Road Closure
Lower High St/Dalton Wy/Waterfields Wy Resurfacing	Lower High Street, Dalton Way, Waterfields, Waterfields Way	Central Oxhey	04 March 2012	04 March 2012	Herts Highways	WRC10025a	66	WA	A Road Recovery Surface Inlay	Site works dates reprogrammed, date of change 20/02/2012	David Swan	Road Closure
Hibbert Avenue Surface Dressing (pre-patching)	Hibbert Avenue	Meriden Tudor	09 February 2012	16 March 2012	Herts Highways	CWY11897	67	WA	Local Carriageway Surface Dressing	Site works extended due to delays, date of change 14/02/2012	Andy Melville	Road Closure
North Western Avenue resurfacing	North Western Avenue	Meriden Tudor	14 February 2012	25 March 2012	Herts Highways	ARP11236	67	WA	Carriageway Surface Inlay	Site works extended due to delays, date of change 15/02/2012	Andy Melville	Road Closure
Bowmans Green Thin Surfacing	Bowmans Green	Meriden Tudor	15 March 2012	15 March 2012	Herts Highways	CWY12396	67	WA	Local Carriageway Microasphalt	Site works dates reprogrammed, date of change 8/12/2011	Andy Melville	Traffic Ctrl (Stop/Go Boards)
Bowmans Green Thin Surfacing	Bowmans Green	Meriden Tudor	13 April 2012	13 April 2012	Herts Highways	CWY12396a	67	WA	Local Carriageway Microasphalt	Site works dates reprogrammed, date of change 15/12/2011	Andy Melville	Road Closure
Harford Drive Thin Surfacing (pre-patching)	Harford Drive	Nascot Park	16 March 2012	16 March 2012	Herts Highways	CWY12597	68	WA	Local Carriageway Microasphalt	Site works dates reprogrammed, date of change 19/01/2012	David Swan	Traffic Ctrl (Stop/Go Boards)
Woodland Drive Thin Surfacing	Woodland Drive	Nascot Park	11 April 2012	12 April 2012	Herts Highways	CWY111021a	68	WA	Local Carriageway Microasphalt	Site works dates reprogrammed, date of change 12/12/2011	David Swan	Road Closure
Orchard Drive Thin Surfacing	Orchard Drive	Nascot Park	12 April 2012	13 April 2012	Herts Highways	CWY111020a	68	WA	Local Carriageway Microasphalt	Site works dates reprogrammed, date of change 17/01/2012	David Swan	Road Closure
Liverpool Road Thin Surfacing (pre-patching)	Liverpool Road, Westbury Road	Vicarage Holywell	16 March 2012	16 March 2012	Herts Highways	CWY12402	69	WA	Local Carriageway Microasphalt	Site works dates reprogrammed, date of change 19/01/2012	David Swan	Traffic Ctrl (Stop/Go Boards)
Kingsway North Orbital Road Surface Dressing	Kingsway North Orbital Road	Woodside Stanborough	28 November 2011	20 March 2012	Herts Highways	ARP10208	70	WA	Carriageway Surface Dressing	Site works extended due to delays, date of change 15/02/2012	Andy Melville	Road Closure
Horseshoe Lane Surface Dressing	Horseshoe Lane	Woodside Stanborough	15 February 2012	17 February 2012	Herts Highways	CWY101495	70	WA	Local Carriageway Surface Dressing	Site works dates reprogrammed, date of change 18/01/2012	Andy Melville	Road Closure
Ross Crescent Microasphalt	Ross Crescent	Woodside Stanborough	16 March 2012	16 March 2012	Herts Highways	MEM12315	70	WA	Local Carriageway Microasphalt	Site works dates reprogrammed, date of change 22/02/2012	Andy Melville	Traffic Ctrl (Stop/Go Boards)
Cobb Green Thin Surfacing (pre-patching)	Cobb Green	Woodside Stanborough	16 March 2012	16 March 2012	Herts Highways	CWY12580	70	WA	Local Carriageway Microasphalt	Site works dates reprogrammed, date of change 19/01/2012	Andy Melville	Traffic Ctrl (Stop/Go Boards)

### Hertfordshire Highways - Significant local CAT 2 Works

**Part 1**  
Works on site or due to start within the next 6 weeks

Works Name / Road Name	Roads Affected	Town / Parish	Planned Start Date	Planned Finish Date	Works Promoter	Works Ref.	CC Division	District	Works Description	Works status	Herts Highways Contact	Traffic Management / Comments
Ascot Road	WHOLE OF ASCOT ROAD	Watford Borough	05 March 2012	07 March 2012	Hertfordshire County Council	19000840	69	SW: 9-Watford Area	CRACK SEALING WORKING TIMES 09:30/16:00	Site of Proposed Street Works	D Swan	Lane Closure
Chalk Hill	between villers road and aldenham road	Watford Borough	11 March 2012	18 March 2012	Hertfordshire County Council	1089056	66	SW: 9-Watford Area	repairs to retaining wall (WORKING TIMES 07:30/16:30)	Site of Proposed Street Works	D Swan	Road Closure (Sundays)
Chalk Hill	between villers road and aldenham road	Watford Borough	25 March 2012	01 April 2012	Hertfordshire County Council	19000834	66	SW: 9-Watford Area	repairs to retaining wall (WORKING TIMES 009:00/16:30)	Site of Proposed Street Works	D Swan	Traffic Ctrl (Multi-Way Signal (Sundays))
Oakdene Road	Oakdene Road, Watford	Watford Borough	29 March 2012	30 March 2012	Hertfordshire County Council	1135674	65	SW: 9-Watford Area	CARRIAGEWAY PATCHING (WORKING TIMES 07:30/16:30)	Site of Proposed Street Works	A Melville	Road Closure

**Significant Third Party Works - Utilities and Developer works**

Works Name / Road Name	Roads Affected	Town / Parish	Planned Start Date	Planned Finish Date	Works Promoter	Works Ref.	CC Division	District	Works Description	Works status	Herts Highways Contact	Traffic Management / Comments
North Western Avenue	A41 from and including A411 roundabout to A412 roundabout including Gadeside and A405 roundabout slip lanes	Watford Borough	12 March 2012	16 March 2012	Herts Highways (South West)	WBCA41W0312	65	SW: 9-Watford Area	Night time cleansing of main carriageway and slip road channels including hard slip lane verges and hard surfaced bridge parapets and minor centre islands. Starting	Site of Proposed Street Works	A Melville	Lane Closure
Hempstead Road	FWY/CWY/VERGE START OUT SIDE GOVERNOR HEMPSTEAD ROAD, END JUNCTION	Watford Borough	21 February 2012	02 April 2012	East of England Network EALDZ	E1E5417010	68	SW: 9-Watford Area	NLGA8045 REPLACE APPROXIMATELY 72 MTRS OF 400MM DIMP& 450 STMP MAIN WITH 315MM MPPE MAIN, USING INSERTION / OPEN CUT METHOD	Site of Proposed Street Works	D Swan	None/Signing Only
The Gossamers	FWY/CWY START JUNC PHILLIPERS, END JUNC OF FALCON WAY /GARSTON LANE	Watford Borough	29 February 2012	02 April 2012	East of England Network EALDZ	E1E5415670	67	SW: 9-Watford Area	REPLACEMENT OF APPROX 137MTRS 4"SILP MAIN WITH 75MM LPPE USING OPEN CUT METHOD REPLACEMENT OF NO SERVICES MAINS	Site of Proposed Street Works	A Melville	Traffic Ctrl (Priority Working)
Eastbury Road	FROM JCN DEACONS HILL/OXHEY ROAD TO JCN BUSHEY ARCHES	Watford Borough	02 April 2012	04 June 2012	London Network NLLDZ	00100000579/0001	66	SW: 9-Watford Area	REPLACE APPROX 657 METRES OF 6" CILP WITH 125MM LPPE BY INSERTION/OPENCUT. REPLACE APPROX 80 METRES OF 4" CILP AND 148 METRES OF 2"	Site of Proposed Street Works	D Swan	Road Closure (2 weeks)

**Significant Special Events (Fairs, Street Parties etc. that will affect the operation of the highway)**

Event	Roads Affected	Town / Parish	Planned Start Date	Planned Finish Date	Works Promoter	Works Ref.	CC Division	District	Works Description	Works status	Herts Highways Contact	Traffic Management / Comments
Vicarage Road	Harwoods Road, Farraline Road, The Hornets	Vicarage/ Holywell	17 March 2012	17 March 2012	Watford FC		69	SW: 9-Watford Area	Football/ Rugby	Proposed	D Swan	Road Closure