

Hertfordshire Highways

Appendix A1 - WATFORD - Active Works Bulletin - June 2012

Works on site or due to start on site within the next 6 weeks

Hertfordshire Highways - Scheme Works

Scheme Name	Roads Affected	Town / Parish	Planned Start Date	Planned Finish Date	Works Promoter	Works Ref.	CC Division	District	Works Description	Works status	Herts Highways Contact	Traffic Management / Comments
Hagden Lane/Tolpits Lane Casualty Reduction Proposals	Hagden Lane/Tolpits Lane Casualty Reduction Proposals	Rickmansworth	06 June 2012	29 June 2012	Herts Highways	SAR11033	62,69,63	TR,WA	Rural / Area Studies	Site works dates reprogrammed, date of change 01/05/2012	Andy Melville	Road Closure
St Albans Road West 20mph Zone	St Albans Road West 20mph Zone	Callowland Leggatts	R F Y -20012/13	R F Y -20012/13	Herts Highways	ITP12036	65	WA	South West Herts Area Plan	Site works dates reprogrammed, date of change 26/4/2012	Andy Melville	
Gammons Lane Thin Surfacing	Gammons Lane Thin Surfacing	Callowland Leggatts	24 May 2012	25 May 2012	Herts Highways	WRC10050b	65,68	WA	Local Carriageway Recovery Microasphalt	.	Andy Melville	Traffic Ctrl (Two Way Signals)
Exchange Road Footway Works	Exchange Road Footway Works	Central Oxhey	23 April 2012	01 June 2012	Herts Highways	FWY11045	66	WA	Local Footway Reconstruction	On site	David Swan	Lane Closure, None/Signing Only
Lower High Street/Chalk Hill Footway Works	Lower High Street/Chalk Hill Footway Works	Central Oxhey	11 June 2012	19 June 2012	Herts Highways	FWY11048a	66	WA	Local Footway Surface Treatment	Site works dates reprogrammed, date of change 28/02/2012	David Swan	Traffic Ctrl (Two Way Signals)
Water Lane Drainage Works	Water Lane Drainage Works	Central Oxhey	R F Y -20012/13	R F Y -20012/13	Herts Highways	DRN12024a	66	WA	Local Drainage Scheme	.	David Swan	Traffic Ctrl (Two Way Signals)
Radlett Road - Drainage	Radlett Road - Drainage	Central Oxhey	R F Y -20012/13	R F Y -20012/13	Herts Highways	DRN10004b	66	WA	Local Drainage Scheme	Site works dates reprogrammed, date of change 27/3/2012	David Swan	Traffic Ctrl (Two Way Signals)
North Western Avenue resurfacing	North Western Avenue resurfacing	Meriden Tudor	14 February 2012	13 June 2012	Herts Highways	ARP11236	67	WA	Carriageway Surface Inlay	On site	Andy Melville	Road Closure
Parkside Drive Drainage Works	Parkside Drive Drainage Works	Nascot Park	R F Y -20012/13	R F Y -20012/13	Herts Highways	DRN12037a	68	WA	Local Drainage Scheme	.	David Swan	Traffic Ctrl (Stop/Go Boards)

Park Avenue 20mph Zone	Park Avenue 20mph Zone	Nascot Park	R F Y -20012/13	R F Y -20012/13	Herts Highways	ITP12066	68,69	WA	South West Herts Area Plan	Site works dates reprogrammed, date of change 20/4/2012	David Swan	Road Closure
Tolpits Ln Nr Croxley View S347 Signal Refurbishment	Tolpits Ln Nr Croxley View S347 Signal Refurbishment	Vicarage Holywell	28 May 2012	01 June 2012	Herts Highways	TIS12002	69	WA	Signals for Pedestrian Crossings	Site works dates reprogrammed, date of change 10/05/2012	David Swan	Traffic Ctrl (Two Way Signals)
Horseshoe Lane Pedestrian Crossing	Horseshoe Lane Pedestrian Crossing	Woodside Stanborough	R F Y -20012/13	R F Y -20012/13	Herts Highways	ITP12065	70	WA	South West Herts Area Plan	Site works dates reprogrammed, date of change 20/3/2012	Andy Melville	

Hertfordshire Highways - Significant local CAT 2 Works

Works Name / Road Name	Roads Affected	Town / Parish	Planned Start Date	Planned Finish Date	Works Promoter	Works Ref.	CC Division	District	Works Description	Works status	Herts Highways Contact	Traffic Management / Comments
Villiers Road	Pinner Road to Chalk Hill	Watford Borough	06 June 2012	06 June 2012	Hertfordshire County Council	19001414		66 SW: 9- Watford Area	Gully Cleansing Road Closure 07:30 - 17:00	Site of Proposed Street Works	D Swan	Road Closure

Significant Third Party Works - Utilities and Developer works

Works Name / Road Name	Roads Affected	Town / Parish	Planned Start Date	Planned Finish Date	Works Promoter	Works Ref.	CC Division	District	Works Description	Works status	Herts Highways Contact	Traffic Management / Comments
Cassiobury Drive	FWY/CWY O/S 72 CASSIOBURY DRIVE TO J/O RICKMANSWORTH RD	Watford Borough	21 May 2012	09 July 2012	East of England Network EALDZ	E1E5417400		68 SW: 9- Watford Area	REPLACING 256MTRS OF 6"CLIP AND 355M X 12"CLIP MAIN AND BY	Site of Proposed Street Works	D Swan	Traffic Ctrl (Multi-Way Signal)
Riverside Road	101 TO COLNE AVENUE JN, RIVERSIDE ROAD, , WATFORD, HERTEORDSHIRE	Watford Borough	25 June 2012	27 July 2012	Veolia Water Three Valleys, Enterprise Mains Ren	104ER08		66 SW: 9- Watford Area	239M OPEN CUT MAINS REPLACEMENT WORKS ON BEHALF OF	Site of Proposed Street Works	D Swan	None/Signing Only
Summerfield Road	the jnc of Clarke Way	Watford Borough	01 June 2012	06 July 2012	East of England Network EALDZ	001000000787/0001		70 SW: 9- Watford Area	lay 60m x 90mmpe abandon 60m x 6"Cl. Our intended method of works will be insertion	Site of Proposed Street Works	A Melville	None/Signing Only

Significant Special Events (Fairs, Street Parties etc. that will affect the operation of the highway)

Event	Roads Affected	Town / Parish	Planned Start Date	Planned Finish Date	Works Promoter	Works Ref.	CC Division	District	Works Description	Works status	Herts Highways Contact	Traffic Management / Comments
Jubilee street parties	Various	All	02 June 2012	05 June 2012	HCC		All	SW: 9-Watford Area	Street party	Proposed		Road Closure
Imagine Watford	The Parade	Watford	21 June 2012	01 July 2012	WBC		66	SW: 9-Watford Area	Arts festival	Proposed		Road Closure (21st and 22nd only)