

## **HIGHWAY LOCALITY BUDGET 2012/13 - SCHEME UPDATE**

Report of the Lead Assistant District Manager

### **1 PURPOSE OF REPORT**

- 1.1 To update Members on the progress of delivery of the HLB schemes for 2012 / 2013.

### **2 BACKGROUND**

- 2.1 Members are aware that every County Councillor has been given a Highways Locality budget of £90,000.
- 2.3 Members were requested to nominate schemes for Phase 1 delivery based on structural maintenance schemes, including carriageway patching, resurfacing and footway patching and reconstruction.

### **3 PROGRESS TO DATE**

- 3.1 A list of the current schemes and their status can be seen in the attached table as Appendix A.

### **4 RECOMMENDATION**

- 4.1 Members are requested to note the progress being made with HLB schemes as shown in Appendix A.

### **5 CONTACT OFFICERS**

Andy Melville Lead Assistant District Manager 01923 257033

#### **Appendices and Attachments**

Appendix A –HLB scheme delivery update