

Item 13 Appendix A - Watford HLB - Phase 1 Delivery Sites

County Cllr	Location	Description	ADM	Status / Comments
Ian Brandon	Elm Grove, Watford	Footway Resurfacing	AM	By end Sept expected 10/07/2012
	Ridge Street, Watford	Carriageway Resurfacing	AM	
Stephen Giles-Medhurst	Neal Street, Watford	Footway Repairs	DS	Completed
	Cannon Road, Watford	Footway Repairs	DS	Completed
	Tucker Street, Watford	Footway Repairs	DS	Completed
	Loates Lane, Watford	Footway Repairs	DS	(to be revisited)
	Shaftesbury Road, Watford	Carriageway Resurfacing	DS	Completed
	Ebury Road, Watford	Carriageway Resurfacing	DS	Completed
	High Street, Watford	Footway Repairs	DS	By end Sept
	Lammas Road, Watford	Footway Repairs	DS	Completed
Kareen Hastrick	Colne Way Service Road, Watford	Footway Resurfacing	AM	Completed
	The Turnstones, Watford	Footway Resurfacing	AM	Completed
	Westfield Avenue, Watford	Footway Resurfacing	AM	Completed
	Garston Lane, Watford	Footway Resurfacing	AM	By end Sept
	The Turnstones, Watford	Footway Resurfacing	AM	Completed
Mark Watkin	Alexandra Road, Watford	Footway Resurfacing	AW	Completed
	Langley Road, Watford - Langwood			Completed
	Grdns to Grandfield Ave	Footway Resurfacing	AW	
	Langley Road, Watford - No.76 to			
	Park Road	Footway Resurfacing	AW	Completed
	Rosecroft Drive, Watford	Footway Resurfacing	AW	Completed
	The Avenue, Watford	Footway Repairs	AW	By end Sept
Strangeways, Watford	Footway Resurfacing	AW	Completed	
Nigel Bell	Princes Avenue, Watford	Footway Resurfacing	DS	Completed
	King George Avenue, Watofrd	Footway Resurfacing	DS	Completed
	Jellicoe Road, Watford	Carriageway Resurfacing	DS	Completed
Derek Scudder	Newhouse Crescent, Watford	Carriageway Resurfacing	AM	expected 11/07/2012
	Ross Crescent, Watford	Carriageway Resurfacing	AM	Completed
	Ashfields	Footway Repairs	AM	By end Sept