

Item 8 - Appendix C

SuperCAT2 Works 2011/12

| Project name* (location and work type) | Year works will go on ground* | Programme* (from list below) | Sub Prog* (from list below) | Client looking after/briefing the project* | Works cost estimate (£) | All Road Section Ids* (main one first) & approx length | Extent of works | Road Closure (y/n) | Diversion Route | Days | Provisional Start Date | Comments |
|--|-------------------------------|--|---------------------------------------|--|-------------------------|--|--|--------------------|---|----------|------------------------|---------------------|
| stratford road | 2011 | Local Carriageway Super Cat 2 (CSC) | Local Carriageway Surface Inlay (CCS) | allan jewell | 20215 | 9u435/20, 187m | PARK ROAD TO CHURCH ROAD | y | Park Road, Langley Road, Church Road | 2 | 25 July | |
| whippendell road | 2011 | Local Carriageway Super Cat 2 (CSC) | Local Carriageway Surface Inlay (CCS) | allan jewell | 46995 | C74/30, 450m | EAST BOUND SIDE CASSIOBRIDGE ROAD TO HAGDEN LANE | y | Rickmansworth Road, Hagden Lane | 1 Sunday | 31 July | |
| church road | 2011 | Local Carriageway Super Cat 2 (CSC) | Local Carriageway Surface Inlay (CCS) | allan jewell | 31746 | 9u93/10, 187m | LANGLEY ROAD TO STRATFORD ROAD | y | Stratford Road, Park Road, Langley Road | 2 | 22 July | |
| franklin road | 2011 | Local Carriageway Super Cat 2 (CSC) | Local Carriageway Surface Inlay (CCS) | allan jewell | 11914 | 9u169/10, 80m | ST JOHNS ROAD TO END | y | n | 3 | 30 July | |
| greenbank road | 2011 | Local Carriageway Super Cat 2 (CSC) | Local Carriageway Surface Inlay (CCS) | allan jewell | 36132 | 9u198/20/30/40, 185m | SERVICE ROADS TO NOS-- 51-81 AND 115-157 | y | n | 3 | 27 July | |
| wimbourne grove | 2011 | Local Carriageway Super Cat 2 (CSC) | Local Carriageway Surface Inlay (CCS) | allan jewell | 24050 | 9u489/10, 185m | THE RIDGEWAY TO COURTLANDS DRIVE | y | Courtlands Drive, The Ridgeway | 2 | 26 July | |
| chapel close | 2011 | Local Carriageway Super Cat 2 (CSC) | Local Carriageway Surface Inlay (CCS) | allan jewell | 15726 | 9u82/10, 100m | HIGH ROAD TO END | y | n | 3 | 23 July | |
| holland gardens | 2011 | Local Carriageway Super Cat 2 (CSC) | Local Carriageway Surface Inlay (CCS) | allan jewell | 18149 | 9u235/10, 150m | ST ALBANS ROAD TO END | y | n | 2 | 20 July | |
| spring gardens | 2011 | Local Carriageway Super Cat 2 (CSC) | Local Carriageway Surface Inlay (CCS) | allan jewell | 18318 | 9u427/10, 180m | ST ALBANS ROAD TO END | y | n | 2 | 21 July | |
| butterwick | 2011 | Local Carriageway Super Cat 2 (CSC) | Local Carriageway Surface Inlay (CCS) | allan jewell | 12005 | 9u64/10, 200m | GOSSAMERS TO T JUNCTION | y | n | 2 | 29 July | |
| telford close | 2011 | Local Footway Super Cat 2 (FSC) | Local Footway Reconstruction (FCR) | allan jewell | 10813 | 9u447/10 | WOODHURST AVE TO END BOTH SIDES | n | n/a | 3 | 10 May | complete |
| coates way | 2011 | Guard Rails, Barriers & Street Furn Super Cat2 (GSC) | Structural Maintenance (DSM) | allan jewell | 15000 | 9u149/10 | REPAIRS TO RETAINING WALL OPPOSITE SCHOOL | n | n/a | | | 84 day order 1.7.11 |
| chalk hill | 2011 | Guard Rails, Barriers & Street Furn Super Cat2 (GSC) | Structural Maintenance (DSM) | allan jewell | 25000 | A411/310 | REPAIRS TO RETAINING WALL VILLIERS ROAD TO ALDENHAM ROAD | y | A411 through Bushey , A411 Elstree Road, A41, A4008 Stephenson Way, A411 Waterfields Way. | | | 84 day order 1.7.11 |
| Cuffley Avenue | 2011 | Local Footway Super Cat 2 (FSC) | Local Footway Reconstruction (FCR) | allan jewell | 37000 | 9u121/10 | GARSTON LANE TO CODICOTE DRIVE | n | n/a | | Oct/Nov | |
| Lansdown Close | 2011 | Local Footway Super Cat 2 (FSC) | Local Footway Reconstruction (FCR) | allan jewell | 12000 | 9u269/10 | WOODHURST AVENUE TO END | n | n/a | | Oct/Nov | |
| Windsor Road | 2011 | Local Carriageway Super Cat 2 (CSC) | Local Carriageway Surface Inlay (CCS) | allan jewell | 23000 | 9u490/10/20 | SANDOWN ROAD TO ST.ALBANS ROAD | Y | Sandringham Rd,Balmoral Rd,Sandown Rd | | Oct/Nov | |
| Dell Road | 2011 | Local Footway Super Cat 2 (FSC) | Local Footway Reconstruction (FCR) | allan jewell | 40000 | 9u123/10 | GAMMONS LANE TO THE HAREBREAKS | n | n/a | | Oct/Nov | |