

INTEGRATED WORKS PROGRAMME & PROGRESS REPORTS

Report of the Lead Assistant District Manager

1. PURPOSE OF REPORT

- 1.1 This item summarises progress on the delivery of the Integrated Works Programme and other programmed works on the highway network in and around the borough carried out by Hertfordshire County Council, Watford Borough Council and third parties.

2. ACTIVE WORKS LIST

- 2.1 Appendix A gives details of the programmed work being undertaken by Hertfordshire Highways, Developers, Third Parties and Major Events that have been planned. The Lead Assistant District Manager will be available to answer questions from Members on these programmes.

Hertfordshire Highways

- 2.2 Part 1 of Appendix A outlines significant schemes being undertaken by Hertfordshire Highways, Developers and Third Parties on the network. The Lead Assistant District Manager will provide Members with an update on the progress of the schemes at the meeting.
- 2.3 Part 2 of Appendix A provides Members with the information on the remaining Hertfordshire Highway schemes programmed for delivery within the financial year.

Forthcoming Works

- 2.4 The following larger works are occurring over the next month:

The superCAT2 carriageway surfacing works are programmed for late July (see Item 08 Appendix C for details of individual schemes)

Third Party Works

- 2.5 East of England Network are upgrading the gas pipe network in St Albans Road & Station Road from 25th July through the summer break until 5th September. A lane closure will be in operation on both roads near the junction.

3. CASUALTY REDUCTION SCHEMES (IWP)

- 3.1 Appendix B provided by the Programmes & Strategy Manager (Safety Engineering) shows a table indicating the current status for casualty reduction schemes in the programme for Watford. Members are asked to consider the information provided and advise the Programmes & Strategy Manager of their views.

4. INTEGRATED TRANSPORT SCHEMES (IWP)

- 4.1 Appendix C provided by the Programmes & Strategy Manager shows the current situation with regard to all the integrated transport schemes in the programme for Watford. Members are asked to consider the information provided and advise the Programmes & Strategy Manager of their views.

5. PASSENGER TRANSPORT WORKS

- 5.1 Appendix D details an update report on the New Station Improvement Project at Watford Junction. Members are asked to consider the information provided and advise the Passenger Transport Unit representative at the meeting of their views.

6. WATFORD BOROUGH COUNCIL HIGHWAY WORKS

- 6.1 Appendix E details an update report on parking and other highway works being undertaken by Watford Borough Council provided by officers from that authority. Members are asked to consider the information provided and advise the Borough Council representative at the meeting of their views.

7. INTELLIGENT TRANSPORT SCHEMES UPDATE

- 7.1 Appendix F details an update report on the Intelligent Transport schemes as part of the Watford Congestion Study. Members are asked to consider the information provided and advise the Programmes and Strategy Manager of their views.

8. RECOMMENDATIONS

- 8.1 Members are asked to note this information and provide feedback where requested in the report to the relevant officer.

9. CONTACT OFFICERS

Andy Melville Lead Assistant District Manager 01923 257000
Email: southwestherts.area@hertshighways.org.uk

Ian Thompson Programmes & Strategy Manager 01707 356561

Paul Selley	Programmes & Strategy Manager (Safety Engineering)	01707 356571
Muthiah Gunarajah	Network Manager Email: southwestherts.area@hertshighways.org.uk	01923 257000
Jane Custance	Head of Planning Watford Borough Council	01923 278044
Tim Woolridge	Project Engineer Watford Borough Council	01923 226400
Linda Baker	Parking Services Manager Watford Borough Council	01923 226400