
 
APPENDIX A 
ACTIVE SITES WHICH FORM THE CURRENT VARIOUS ROADS TRO 
FOR IMPLEMENTATION BY JUNE 2014  
 

LOCATION NOTES Sites agreed 
for next 

various sites 
TRO 

Status 

Leavesden 
Green Estate 

Request for junction protection markings on 
Rushton Ave to prevent obstructive/ 
dangerous parking. 

Site meeting 
Councillor and 
Residents held 
July. Initial 
proposals  
drawn up and 
approved by 
Ward Members. 
Initial 
consultation in 
Autumn 2013. 
Completion 
June 2014 

Green 

Reeds Crescent Commuter ban being circumvented by 
employees at Weatherspoons. Obstructive 
parking 

Statutory 
consultation to 
commence 
27/9/13. 
Implementation 
December 2013 

Green 

Derwent Close/ 
Ennerdale Drive 

Junction. protection markings at jn with A405. 
Also more extensive issues re: obstruction/ 
access 

Statutory 
consultation to 
commence 
27/9/13. 
Implementation 
December 2013 

Green 

Lower High 
Street (adj to 
Bridge Place) 

Possible shared use / residents permit bay 
close to Bridge Place to protect approx 6 bays 
for residents/ short stay shoppers (Café) 

Draft proposal 
circulated to 
Ward / 
Divisional 
Members for 
comment. 
Implementation 
likely February 
2014 

Amber 

Greycaines 
Road 
(Sept 2012) 

Obstructive parking opposite entrance to 
Barton Petrolium, Greycaines Rd makes 

reversing tankers in to site v difficult. Site plan 
done. 

Statutory 
consultation to 
commence 
27/9/13. 
Implementation 
December 2013 

Green 

Dell Rd/ Elm 
Grove jn 
(July 2012) 

Obstructive parking associated with school 
traffic 

Statutory 
consultation to 
commence 
27/9/13. 
Implementation 
December 2013 

green 

Newhouse 
Crescent 
(eastern arm) 

Obstructive parking on eastern arm causes 
problems for buses using the route at the end 
of the school day. 

Statutory 
consultation to 
commence 
27/9/13. 
Implementation 
December 2013 

Green 

Kytes Drive Extension of  DYLs at junction with Coates 
Way to prevent obstructive parking 

Statutory 
consultation to 
commence 
27/9/13. 
Implementation 
December 2013 

Green 



 
Progress on all the above and achievement of the status implementation 
date is dependant on the level of objection received. 
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